

Department of Veterans Affairs OIT PMAS Dashboard

Active Projects Report

Project Name	Sponsor	Overall	Rqmts	Sched CURR	Sched PREV	Cost CURR	Cost PREV	Total Cost	Acq Plan	Prime Contractor
1E Power and Patch Management Management Pack (PPMP)	OIT	G	G	G	G	G	G	G	G	1E
3rd Party Pharmacy Prescription Project	VHA	G	G	G	G	G	G	G	NA	-In House-
Administrative Data Repository (ADR)	VHA	G	G	G	G	G	G	G	G	SAIC
AIDE - Agile Integrated Development Environment	OIT	G	G	G	G	G	G	G	G	SPAWAR
AIDE - Agile Integrated Development Environment FY11	OIT	G	R	G	G	G	G	G	G	SPAWAR
Analysis to prevent Creation of Supra_Ther Dosages	VHA	G	G	G	G	G	G	G	G	HP
Annual Surgery Updates	VHA	G	G	G	G	G	G	G	G	HP
Apple Mac Standardization	OIT	G	G	G	NA	G	NA	G	G	-Contractor TBD-
AR for Medicare Policy Types	VHA	G	G	G	NA	G	NA	G	G	Engineering Services Network
Bar Code Medication Administration (BCMA) - IMR for SFG IRA	VHA	R	G	R	R	G	G	G	G	HP

Department of Veterans Affairs OIT PMAS Dashboard

Active Projects Report

Project Name	Sponsor	Overall	Rqmts	Sched CURR	Sched PREV	Cost CURR	Cost PREV	Total Cost	Acq Plan	Prime Contractor
Blood Bank Application Maintenance	VHA	G	G	G	G	G	G	G	G	SAIC
BusinessWare Migration	OIT	R	G	R	R	G	G	G	G	VCS
Call Recording	VBA	G	G	G	NA	G	NA	G	G	Verizon
CAPRI Software Maintenance	VHA	G	O	G	G	G	G	G	G	-Contractor TBD-
CDS v2 (Health Data Repository)	OIT	G	G	G	G	G	G	G	G	SAIC
Chapter 33 Release 4	VBA	G	G	G	G	G	G	G	G	SPAWAR
Chapter 33 Release 4 1 BAH	VBA	G	G	G	G	G	G	G	G	SPAWAR
Clinical Case Registry (CCR)	VHA	G	G	G	G	G	G	G	G	Patriot Tech - Harris Corp
Clinical-Health Data Repository (CHDR) Phase II	VHA	G	G	G	G	G	G	G	G	CACI
CPAC STATUS	VHA	G	G	G	G	NA	NA	NA	NA	-In House-

Department of Veterans Affairs OIT PMAS Dashboard

Active Projects Report

Project Name	Sponsor	Overall	Rqmts	Sched CURR	Sched PREV	Cost CURR	Cost PREV	Total Cost	Acq Plan	Prime Contractor
CPRS GUI Development Version 28	VHA	G	G	G	G	G	G	G	G	HP
CWINRS_BDN Migration	VBA	G	G	G	G	G	G	G	NA	SCI
Deployment of Rights Management Server	OIT	G	G	G	G	NA	NA	NA	NA	-In House-
Disability Evaluation System	VBA	G	G	G	NA	G	NA	G	G	-In House-
Document and Ancillary Imaging	VHA	G	G	G	G	G	G	G	G	Patriot Tech - Harris Corp
eBenefits Portal	OIT	G	G	G	G	G	G	G	G	SPAWAR
eClaims Iteration 4	VHA	G	G	G	G	G	G	G	G	Engineering Services Network
EDIS v1	VHA	G	G	G	NA	G	NA	G	G	HP
eIV Phase 3 Iteration 2	VHA	G	G	G	G	G	G	G	G	Engineering Services Network
Electronic Contract Management System	OAL	G	Y	G	G	G	G	G	G	Aquilent Inc

Department of Veterans Affairs OIT PMAS Dashboard

Active Projects Report

Project Name	Sponsor	Overall	Rqmts	Sched CURR	Sched PREV	Cost CURR	Cost PREV	Total Cost	Acq Plan	Prime Contractor
Embedded Fragment Registry - Enhancement _Sustainment	VHA	G	G	G	G	G	G	G	G	Patriot Tech - Harris Corp
Embedded Fragment Registry (EFR)	VHA	G	G	G	G	G	G	G	G	Patriot Tech - Harris Corp
EMF - Storage Collection Intelligence	OIT	G	G	G	NA	G	NA	G	NA	HP
ePayments FY09	VHA	G	G	G	G	G	G	G	G	Engineering Services Network
ePharmacy Phase 5	VHA	G	G	G	G	G	G	G	G	Engineering Services Network
EVTN Deployment Phase III	OIT	G	G	G	NA	G	NA	G	G	IRON BOW
Eye Vision Injury Registry	VHA	G	G	G	G	G	G	G	G	Patriot Tech - Harris Corp
FDA Medication Guides Updates	VHA	G	G	G	G	G	G	G	NA	-In House-
Fee Basis Zero Dollar	VHA	G	G	G	G	G	G	G	G	Engineering Services Network
FY10 work for FY11 DSS Extracts	VHA	G	G	G	G	G	G	G	G	Systems Made Simple

Department of Veterans Affairs OIT PMAS Dashboard

Active Projects Report

Project Name	Sponsor	Overall	Rqmts	Sched CURR	Sched PREV	Cost CURR	Cost PREV	Total Cost	Acq Plan	Prime Contractor
HAISS	OIT	G	G	G	G	NA	NA	G	G	Vecna Technologies
Health Data Repository (HDR)	OIT	Y	G	G	G	G	G	G	Y	SAIC
Home TeleHealth Infrastructure Enhancements	VHA	G	G	G	G	G	G	G	G	HP
Home TeleHealth Sustainment	VHA	G	G	G	G	G	G	G	G	-In House-
HRC (Phase 1) Call Center Transfers	VBA	G	G	G	NA	G	NA	G	G	Verizon
Identity Services	VHA	G	G	G	G	G	G	G	G	SPAWAR
Integrated Operating Center (IOC)	OSP	G	G	G	NA	G	NA	G	G	Dell
Laboratory System Re-Engineering Project	VHA	Y	G	G	G	G	G	G	Y	Cerner
Legal Claims and the National Provider Identifier (NPI)	VHA	G	G	G	G	G	G	G	G	Engineering Services Network
Mandatory Field in Consult Request Software "soonest appropriate date for this service to be provided"	VHA	G	G	G	G	G	G	G	G	HP

Department of Veterans Affairs OIT PMAS Dashboard

Active Projects Report

Project Name	Sponsor	Overall	Rqmts	Sched CURR	Sched PREV	Cost CURR	Cost PREV	Total Cost	Acq Plan	Prime Contractor
Mental Health Enhancements - Defects Repair	VHA	G	G	G	NA	G	NA	G	NA	-In House-
MHV - Secure Messaging	VHA	G	G	G	NA	NA	NA	NA	G	Sparta
Middleware Services	OIT	G	G	G	G	G	G	G	G	VCS
Military Service Data Sharing (MSDS)	VBA	G	G	G	NA	G	NA	G	G	Systems Made Simple
National Resource Directory (NRD)	OIT	G	O	G	NA	G	G	G	G	SPAWAR
National Teleradiology Program	VHA	G	G	G	G	G	G	G	G	dNovus
National Utilization Management Integration (NUMI)	VHA	G	G	G	NA	NA	NA	NA	G	ProSol
National Wireless Infrastructure	OIT	Y	G	G	G	G	G	G	Y	Catapult
Nationwide Health Information Network Adapter Gateway	VHA	G	G	G	G	G	G	G	G	SPAWAR
Nationwide Health Information Network Direct	VHA	Y	R	G	G	G	G	G	Y	CACI

Department of Veterans Affairs OIT PMAS Dashboard

Active Projects Report

Project Name	Sponsor	Overall	Rqmts	Sched CURR	Sched PREV	Cost CURR	Cost PREV	Total Cost	Acq Plan	Prime Contractor
Network Based Call Routing	VBA	G	G	G	G	NA	G	NA	G	Verizon
North Chicago VA and USN Navy Great Lakes Hospital Merger	VHA	G	G	G	G	NA	NA	NA	NA	-In House-
NPI - Dual Provider Status and Entry Type	VHA	G	G	G	G	G	G	G	G	Engineering Services Network
Oncology Tumor Registry (ONC)	VHA	G	G	G	G	G	G	G	G	Patriot Tech - Harris Corp
Personal Identity Verification	OSP	G	O	G	G	G	G	G	G	HP
Pharmacy Legacy Enhancements	VHA	G	G	G	G	G	G	G	G	HP
Pharmacy Re-Engineering (PRE) 0_5	VHA	G	G	G	G	G	G	G	G	HP
Radiology HL7 Interface Update	VHA	G	G	G	G	G	G	G	G	dNovus
RAI_MDS Maintenance	VHA	G	G	G	G	G	G	G	G	dNovus
RD GenISIS Scientific Analysis Platform	VHA	G	G	G	G	G	G	G	G	-In House-

Department of Veterans Affairs OIT PMAS Dashboard

Active Projects Report

Project Name	Sponsor	Overall	Rqmts	Sched CURR	Sched PREV	Cost CURR	Cost PREV	Total Cost	Acq Plan	Prime Contractor
Remote Order Entry System (ROES)	OAL	G	G	G	G	G	G	G	G	-In House-
SAM Pilot Project Mgmt Office Support (PMOS)	OIT	G	G	G	G	G	G	G	G	Booz Allen Hamilton
SAM Project FFRDC (MITRE) Support Services	OIT	G	G	G	G	G	G	G	G	MITRE
Spinal Cord Injury v3_0 - PMAS Approved DME and Implementation_Baseline	VHA	O	O	G	G	G	G	G	O	
Strategic Asset Management (SAM) Pilot	OIT	G	G	G	G	G	G	G	G	GDIT
STS External Terminology Exchange	VHA	G	G	G	G	G	G	G	G	HP
STS ICD-10 Transition	VHA	G	G	G	G	G	G	G	G	HP
STS Immunizations	VHA	G	G	G	G	G	G	G	G	dNovus
STS Laboratory Standardization	VHA	G	G	G	G	G	G	G	G	dNovus
STS Standard Data Services (SDS)	VHA	G	G	G	G	G	G	G	G	HP

Department of Veterans Affairs OIT PMAS Dashboard

Active Projects Report

Project Name	Sponsor	Overall	Rqmts	Sched CURR	Sched PREV	Cost CURR	Cost PREV	Total Cost	Acq Plan	Prime Contractor
STS VA Enterprise Terminology Services (VETS)	VHA	G	G	G	G	G	G	G	G	Perot Systems
Telemedicine	VHA	G	G	G	G	G	G	G	G	Patriot Tech - Harris Corp
VA Informatics and Computing Infrastructure (VINCI)	VHA	G	G	G	G	G	G	G	G	-In House-
VADoD Identity Repository (VADIR)	VBA	G	G	G	NA	G	NA	G	G	VET Inc
VA-DoD Image Sharing	VHA	G	G	G	G	G	G	G	G	Patriot Tech - Harris Corp
VBMS IMS	VBA	G	G	G	G	G	G	G	G	-Contractor TBD-
Veterans Financial Applications (VFA)	VBA	Y	Y	G	NA	G	NA	G	Y	Systems Made Simple
Veterans Implant Tracking and Alert System (VITAS)	VHA	G	G	G	G	G	G	G	G	Patriot Tech - Harris Corp
VETSNET Release 10	VBA	G	G	G	G	G	G	G	G	NGIT
VETSNET Release 11	VBA	G	Y	G	G	G	G	G	NA	-In House-

**Department of Veterans Affairs OIT PMAS Dashboard
Active Projects Report**

Project Name	Sponsor	Overall	Rqmts	Sched CURR	Sched PREV	Cost CURR	Cost PREV	Total Cost	Acq Plan	Prime Contractor
VistA Imaging Core	VHA	G	G	G	G	G	G	G	G	Patriot Tech - Harris Corp
Vista Imaging Storage	VHA	G	G	G	G	G	G	G	G	Patriot Tech - Harris Corp
Vitria BusinessWare 4-3 Migration	VHA	G	G	G	G	NA	NA	NA	NA	-In House-
WSMS Enhancements	VBA	G	G	G	G	G	G	G	G	VET Inc

Department of Veterans Affairs OIT PMAS Dashboard Active Projects Report

LEGENDS

OVERALL PROJECT RATING	
O	Not reported
G	Project on track
Y	Project slipping
R	Project failing

COST - PROJECT	
O	Not reported
G	Less than 10%
Y	Between 10% and 24%
R	Greater than 24%

REQUIREMENTS/BUS PROCESS	
O	Not reported
G	Both documents signed
Y	One document signed
R	Neither document signed

SCHEDULE-CURRENT INCREMENT	
O	Not reported
G	Less than 30 days
Y	Between 30 and 44 days
R	Greater than 44 days

SCHEDULE-PREVIOUS INCREMENT	
O	Not reported
G	Less than 30 days
Y	Between 30 and 44 days
R	Greater than 44 days

ACQUISITION PLAN	
O	Not reported
G	Awards on track
Y	Potential schedule delays
R	Schedule delays

COST-CURRENT INCREMENT	
O	Not reported
G	Less than 10%
Y	Between 10% and 24%
R	Greater than 24%

COST-PREVIOUS INCREMENT	
O	Not reported
G	Less than 10%
Y	Between 10% and 24%
R	Greater than 24%