

**Department of Veterans Affairs OIT PMAS Dashboard**  
**Active Projects Report**

Project Name	Sponsor	Strikes	Overall	Rqmts	Sched Curr	Sched Prev	Cost Curr	Cost Prev	Cost Total	Acq Plan	Prime Contractor
AIDE FY11 - Agile Integrated Development Environment	OIT		G	G	G	G	G	G	G	G	SPAWAR
VBMS Phase 1	VBA		G	G	G	G	G	G	G	G	Merlin
VETSNET Development - Release Management VR 10	VBA		G	G	G	G	G	G	G	G	NGIT
VETSNET Release 11	VBA		G	G	G	G	G	G	G	NA	-In House-
Chapter 33 Release 5	VBA		G	G	G	G	G	G	G	G	SPAWAR
FOCAS Development & Maintenance	VBA		G	G	G	G	G	G	G	G	VET Inc
TIMS FY11	VBA		G	G	G	G	G	G	G	G	EDGE Sys LLC
WSMS Enhancements	VBA		G	G	G	G	G	G	G	G	VET Inc
CHDR Allergy Pharmacy Production Release	VHA		G	G	G	G	G	G	G	G	Systems Made Simple
Memorial Affairs Redesign	NCA		G	G	G	NA	G	NA	G	G	CACI
Nationwide Health Information Network Adapter Gateway	VHA	1	G	G	G	G	G	G	G	G	SPAWAR
Nationwide Health Information Network Direct	VHA		G	G	G	NA	G	NA	G	G	CACI
Warrior Support Information Sharing Initiative (ISI)	VHA		G	G	G	NA	G	NA	G	G	M2
Warrior Support Veteran Tracking Application (VTA) FY11 Enhancements	OIT		G	G	G	NA	G	NA	G	G	SPAWAR
High Risk Mental Health Patient - National Reminder and Flag	VHA		G	G	G	NA	G	NA	G	G	-In House-
Identification of Principal Mental Health Provider	VHA		G	G	G	NA	G	NA	G	G	Planned Systems International
Mental Health Enhancements - Defects Repair	VHA		G	G	G	NA	G	NA	G	NA	-In House-
Mental Health Enhancements - Outcomes Monitoring	VHA		G	G	G	NA	G	NA	G	G	-Contractor TBD-

**Department of Veterans Affairs OIT PMAS Dashboard**  
**Active Projects Report**

Project Name	Sponsor	Strikes	Overall	Rqmts	Sched Curr	Sched Prev	Cost Curr	Cost Prev	Cost Total	Acq Plan	Prime Contractor
My Recovery Plan (MRP)	VHA		G	G	G	G	G	G	G	G	Planned Systems International
Authentication Services	OIT		Y	Y	G	NA	G	NA	G	Y	-Contractor TBD-
Authorization Services	OIT		Y	Y	G	NA	G	NA	G	Y	-Contractor TBD-
Call Recording	VBA		G	G	G	NA	G	NA	G	G	Verizon
Civilian Health and Medical Program of VA (CHAMPVA)	VHA		G	Y	G	NA	G	NA	G	G	-Contractor TBD-
Customer Relationship Management_Unified Desktop	VBA		Y	G	G	NA	G	NA	G	Y	GSA
eBenefits Portal	OIT		G	G	G	G	G	G	G	G	SPAWAR
HRC (Phase 1) Call Center Transfers	VBA		G	G	G	NA	G	NA	G	G	Verizon
Identity Services	VHA		G	G	G	G	G	G	G	G	SPAWAR
Knowledge Management	VBA		Y	G	G	NA	G	NA	G	Y	GSA
Military Service Data Sharing (MSDS)	VBA		G	G	G	G	G	G	G	G	Systems Made Simple
National Resource Directory (NRD)	OIT		G	O	G	NA	G	G	G	G	SPAWAR
Network Based Call Routing	VBA		G	G	G	G	NA	G	NA	G	Verizon
VADoD Identity Repository (VADIR)	VBA		G	G	G	NA	G	NA	G	G	VET Inc
Veteran On Line Application (VOA) Information Technology	VHA		G	Y	G	NA	G	NA	G	G	Systems Made Simple
Veterans Financial Applications (VFA)	VBA		R	G	R	NA	G	NA	G	G	Systems Made Simple
Veterans Online Application (VONAPP) II	VBA		G	Y	G	NA	G	NA	G	G	SPAWAR
VIERS	VBA		G	O	G	NA	G	NA	G	G	-Contractor TBD-

**Department of Veterans Affairs OIT PMAS Dashboard**  
**Active Projects Report**

Project Name	Sponsor	Strikes	Overall	Rqmts	Sched Curr	Sched Prev	Cost Curr	Cost Prev	Cost Total	Acq Plan	Prime Contractor
Document and Ancillary Imaging	VHA		G	G	G	G	G	G	G	G	Patriot Tech - Harris Corp
Home TeleHealth (HT) Capabilities Enhancements	VHA		G	G	G	G	G	G	G	G	HP
MHV - Online Viewing PHR	VHA		G	R	G	NA	G	NA	G	G	Sparta
MHV - Secure Messaging	VHA		G	G	G	NA	NA	NA	NA	G	Sparta
National Teleradiology Program	VHA		G	G	G	G	G	G	G	G	dNovus
Radiology HL7 Interface Update	VHA		G	G	G	G	G	G	G	G	-In House-
Telemedicine (Store and Forward Telepathology Teleaudiology)	VHA		G	G	G	G	G	G	G	G	Patriot Tech - Harris Corp
VA DoD Image and Scanned Document Sharing Phase I	VHA		G	G	G	G	G	G	G	G	Patriot Tech - Harris Corp
VistA Imaging Core DICOM Services Phase 1	VHA		G	G	G	G	G	G	G	G	Patriot Tech - Harris Corp
Vista Imaging Storage Management Enhancements Phase 1	VHA		G	G	G	G	G	G	G	G	Patriot Tech - Harris Corp
Access Received Closer To Home (ARCH) Automated Eligibility Determination	VHA		G	G	G	G	G	G	G	G	Harris/Halfacre
EDIS v1	VHA		G	G	G	NA	G	NA	G	G	HP
EDIS v2	VHA		G	G	G	G	G	G	G	G	HP
FY 11 Surgery Annual Updates	VHA		G	G	G	G	G	G	G	G	HP
National Utilization Management Integration (NUMI)	VHA		G	G	G	NA	NA	NA	NA	G	ProSol
Surgery Quality and Workflow (SQWM)	VHA		G	O	G	NA	G	NA	G	G	SPAWAR
Veterans Benefit Handbook	VHA		G	G	G	G	G	G	G	G	Ray Group International
Veterans Implant Tracking and Alert System (VITAS)	VHA		G	G	G	G	G	G	G	G	Patriot Tech - Harris Corp

**Department of Veterans Affairs OIT PMAS Dashboard**  
**Active Projects Report**

Project Name	Sponsor	Strikes	Overall	Rqmts	Sched Curr	Sched Prev	Cost Curr	Cost Prev	Cost Total	Acq Plan	Prime Contractor
Veterans Transportation Service	VHA		G	G	G	G	G	G	G	G	Ray Group International
VHA Point Service Kiosk	VHA		G	G	G	G	G	G	G	G	Ray Group International
Integrated Operating Center (IOC)	OSP		G	G	G	NA	G	NA	G	G	Dell
Personal Identity Verification	OSP		G	O	G	G	G	G	G	G	HP
DSS and EC Enhancements	VHA		G	O	G	G	G	G	G	G	-Contractor TBD-
EWCA - BI Dashboard	SecVA		G	G	G	G	G	G	G	G	-Contractor TBD-
1E Power and Patch Management Management Pack (PPMP)	OIT		G	G	G	G	G	G	G	G	1E
Electronic Contract Management System	OAL		G	G	G	G	G	G	G	G	Aquilent Inc
EMF - Storage Collection Intelligence	OIT		G	G	G	NA	G	NA	G	G	HP
Remote Order Entry System (ROES)	OAL		G	G	G	G	G	G	G	G	-In House-
RD GenISIS Scientific Analysis Platform	VHA		G	G	G	G	G	G	G	G	-In House-
VA Informatics and Computing Infrastructure (VINCI)	VHA		G	G	G	G	G	G	G	G	-In House-
Strategic Capital Investment Plan Automation Tool	SecVA		G	G	G	G	NA	G	G	G	VET Inc
Health Management Platform	VHA		G	G	G	G	G	G	G	G	HP
Analysis to Prevent Creation of Supra-Therapeutic Dosages - DME	VHA		G	G	G	G	G	G	G	G	HP
Bar Code Expansion (BCE) Positive Patient Identification	VHA		G	G	G	NA	G	NA	G	G	-Contractor TBD-
BusinessWare Migration	OIT		G	G	G	G	G	G	G	G	VCS
CPRS GUI Development Version 28	VHA		G	G	G	G	G	G	G	G	HP

**Department of Veterans Affairs OIT PMAS Dashboard**  
**Active Projects Report**

	Project Name	Sponsor	Strikes	Overall	Rqmts	Sched Curr	Sched Prev	Cost Curr	Cost Prev	Cost Total	Acq Plan	Prime Contractor
eClaims Iteration 4		VHA		G	G	G	G	G	G	G	G	Engineering Services Network
eIV Phase 3 Iteration 2		VHA		G	G	G	G	G	G	G	G	Engineering Services Network
ePayments FY09		VHA		G	G	G	G	G	G	G	G	Engineering Services Network
ePharmacy Phase 5		VHA		G	G	G	G	G	G	G	G	Engineering Services Network
Laboratory System Re-Engineering Project		VHA	1	Y	G	G	G	G	G	G	Y	Cerner
Mandatory Field in Consult Request Software "soonest appropriate date for this service to be provided"		VHA		G	G	G	G	G	G	G	G	HP
Pharmacy Legacy Enhancements - DME		VHA		G	G	G	G	G	G	G	G	HP
Pharmacy Re-Engineering (PRE) 0_5		VHA		G	G	G	G	G	G	G	G	HP
STS External Terminology Exchange		VHA		G	G	G	G	G	G	G	G	HP
STS ICD-10 Transition		VHA		G	G	G	G	G	G	G	G	HP
STS Laboratory Standardization		VHA		G	G	G	G	G	G	G	G	dNovus
STS Standard Data Services (SDS)		VHA		G	G	G	G	G	G	G	G	HP
STS VA Enterprise Terminology Services (VETS)		VHA		G	G	G	G	G	G	G	G	Perot Systems
Apple Mac Standardization		OIT		G	G	G	NA	G	NA	G	G	IMMIX
Blood Bank Application Maintenance		VHA		G	G	G	G	G	G	G	G	SAIC
CAPRI Software Maintenance		VHA		G	Y	G	G	G	G	G	G	Systems Made Simple
EVTN Deployment Phase III		OIT		G	G	G	NA	G	NA	G	G	IRON BOW
Home TeleHealth Sustainment		VHA		G	G	G	G	G	G	G	G	-In House-

# Department of Veterans Affairs OIT PMAS Dashboard

## Active Projects Report

Project Name	Sponsor	Strikes	Overall	Rqmts	Sched Curr	Sched Prev	Cost Curr	Cost Prev	Cost Total	Acq Plan	Prime Contractor
Middleware Services	OIT		G	G	G	G	G	G	G	G	VCS
RAI_MDS Maintenance	VHA		G	G	G	G	G	G	G	G	dNovus
Vitria BusinessWare 4-3 Migration	VHA		G	G	G	G	NA	NA	NA	NA	-In House-
Administrative Data Repository (ADR)	VHA		G	G	G	G	G	G	G	G	SAIC
Bar Code Medication Administration (BCMA) - Inpatient Medications Requests for Special Focus Group - DME	VHA	1	G	G	G	G	G	G	G	G	HP
Clinical Case Registry (CCR)	VHA		G	G	G	G	G	G	G	G	Patriot Tech - Harris Corp
Consolidated Patient Account Center (CPAC)	VHA		G	G	G	G	NA	NA	NA	NA	-In House-
CWINRS_BDN Migration	VBA		G	G	G	G	G	G	G	NA	SCI
Disability Evaluation System (DES)	VBA		G	G	G	NA	G	NA	G	G	-In House-
Embedded Fragment Registry	VHA		G	G	G	G	G	G	G	G	Patriot Tech - Harris Corp
FDA Medication Guides Updates - DME	VHA	1	G	G	G	G	G	G	G	NA	-In House-
HAISS	OIT		G	G	G	G	NA	NA	G	G	Vecna Technologies
Health Data Repository (HDR)	OIT		G	G	G	G	G	G	G	G	SAIC
Health Data Repository (HDR) Data Warehouse	OIT		G	G	G	G	G	G	G	G	SAIC
Military Eye Vision Injury Registry	VHA		G	G	G	G	G	G	G	G	Patriot Tech - Harris Corp
North Chicago VA and USN Navy Great Lakes Hospital Merger	VHA		G	G	G	G	NA	NA	NA	NA	-In House-
Oncology Tumor Registry (ONC)	VHA		G	G	G	G	G	G	G	G	Patriot Tech - Harris Corp
Spinal Cord Injury v3_0 - PMAS Approved DME and Implementation_Baseline	VHA		R	G	G	G	G	G	G	R	Technik

**Department of Veterans Affairs OIT PMAS Dashboard**  
**Active Projects Report**

Project Name	Sponsor	Strikes	Overall	Rqmts	Sched Curr	Sched Prev	Cost Curr	Cost Prev	Cost Total	Acq Plan	Prime Contractor
Traumatic Brain Injury Registry (TBI)	VHA				G	G	G	G	G	G	Patriot Tech - Harris Corp