

Department of Veterans Affairs OIT PMAS Dashboard

Active Projects Report

Project Name	Sponsor	Strikes	Overall	Rqmts	Sched Curr	Sched Prev	Cost Curr	Cost Prev	Cost Total	Acq Plan	Prime Contractor
Fast Track Claims Processing (aka Agent Orange)	SecVA		G	G	G	G	G	G	G	G	-Contractor TBD-
VBMS Phase 1	VBA		G	G	G	G	G	G	G	G	Merlin
VBMS Phase 2	VBA		G	G	G	G	G	G	G	G	SPAWAR
VETSNET Release 12	VBA		G	Y	G	G	G	G	G	G	NGIT
Benefits Delivery Network Development Modifications for Chapter 33	VBA		G	G	G	G	G	G	G	G	Merlin
Chapter 33 Release 5_1	VBA	1	G	G	G	G	G	G	G	G	SPAWAR
Education Application Development - FOCAS	VBA		G	G	G	G	G	G	G	G	VET Inc
Education Application Development – TIMS	VBA		G	G	G	G	G	G	G	G	EDGE Sys LLC
Education Application Development – WSMS	VBA		G	G	G	G	G	G	G	G	VET Inc
BHIE Performance and Usability Enhancements (PUE)	VHA		G	G	G	G	G	G	G	G	Systems Made Simple
CHDR Allergy Pharmacy Production Release	VHA		G	G	G	G	G	G	G	G	Systems Made Simple
Memorial Affairs Redesign	NCA		G	G	G	NA	G	NA	G	G	CACI
Nationwide Health Information Network Adapter Gateway	VHA	1	G	G	G	G	G	G	G	G	SPAWAR
Nationwide Health Information Network Direct	VHA	1	G	G	G	NA	G	NA	G	G	CACI
Nationwide Health Information Network Veteran Authorization and Policies (VAP)	VHA		G	G	G	NA	G	NA	G	G	CACI
Warrior Support Federal Case Management Tool (FCMT)	OIT		G	G	G	G	G	G	G	G	SPAWAR
Warrior Support Information Sharing Initiative (ISI)	VHA		G	G	G	NA	G	NA	G	G	M2

Department of Veterans Affairs OIT PMAS Dashboard

Active Projects Report

Project Name	Sponsor	Strikes	Overall	Rqmts	Sched Curr	Sched Prev	Cost Curr	Cost Prev	Cost Total	Acq Plan	Prime Contractor
Warrior Support Veteran Tracking Application (VTA) FY11	OIT		G	G	G	G	G	G	G	G	SPAWAR
High Risk Mental Health Patient - National Reminder and Flag	VHA		G	G	G	G	G	G	G	G	-In House-
Identification of Principal Mental Health Provider	VHA		G	G	G	NA	G	NA	G	G	Planned Systems
Mental Health Enhancements - Outcomes Monitoring	VHA		G	G	G	NA	G	NA	G	G	Planned Systems
My Recovery Plan (MRP)	VHA		G	G	G	G	G	G	G	G	Planned Systems
Authentication Services	OIT		G	Y	G	NA	G	NA	G	G	CACI
Authorization Services	OIT		Y	Y	G	NA	G	NA	G	Y	CACI
Civilian Health and Medical Program of the Department of Veterans Affairs (CHAMPVA)	VHA		G	G	G	NA	G	NA	G	G	VET Inc
Customer Relationship Management_Unified Desktop	VBA		Y	G	G	NA	G	NA	G	Y	SPAWAR
E-Benefits Portal	OIT		G	G	G	G	G	G	G	G	SPAWAR
Identity Services	VHA		G	G	G	G	G	G	G	G	SPAWAR
Knowledge Management	VBA		G	G	G	NA	G	NA	G	G	-Contractor TBD-
Military Service Data Sharing (MSDS)	VBA		G	G	G	G	G	G	G	G	Systems Made Simple
Sustainment of National Resource Directory (NRD)	OIT		G	O	G	G	G	G	G	G	SPAWAR
VADoD Identity Repository (VADIR)	VBA		G	G	G	NA	G	NA	G	G	VET Inc
VAM Call Recording	VBA		G	G	G	NA	G	NA	G	G	Verizon
VAM Health Revenue Center (HRC) Phase I	VBA		G	G	G	NA	G	NA	G	G	Verizon

Department of Veterans Affairs OIT PMAS Dashboard

Active Projects Report

Project Name	Sponsor	Strikes	Overall	Rqmts	Sched Curr	Sched Prev	Cost Curr	Cost Prev	Cost Total	Acq Plan	Prime Contractor
VAM Network Based Call Routing	VBA		G	G	G	G	NA	G	NA	G	Verizon
Veteran Financial Application (VFA)	VBA		G	G	G	NA	G	NA	G	G	Systems Made Simple
Veteran Identity Eligibility Reporting System (VIERS)	VBA		G	G	G	NA	G	NA	G	G	-Contractor TBD-
Veteran Online Health Application (VOA)	VHA		G	G	G	NA	G	NA	G	G	Systems Made Simple
Veterans On Line Application (VONAPP) II	VBA		G	G	G	NA	G	NA	G	G	SPAWAR
VetSuccess Rehost	VHA		Y	Y	G	NA	G	NA	G	Y	-Contractor TBD-
Document and Ancillary Imaging	VHA		G	G	G	G	G	G	G	G	Patriot Tech - Harris Corp
Home TeleHealth (HT) Capabilities Enhancements	VHA		G	G	G	G	G	G	G	G	HP
My HealtheVet - Secure Messaging	VHA		G	G	G	NA	NA	NA	NA	G	7 Delta Inc
My HealtheVet- Online Viewing PHR	VHA		G	G	G	NA	G	NA	G	G	Sparta
National Teleradiology Program	VHA		G	G	G	G	G	G	G	G	dNovus
Radiology HL7 Interface Update	VHA		G	G	G	G	G	G	G	G	-In House-
Telemedicine (Store and Forward Telepathology Teleaudiology)	VHA		G	G	G	G	G	G	G	G	Patriot Tech - Harris Corp
VA DoD Image and Scanned Document Sharing Phase I	VHA	1	G	G	G	G	G	G	G	G	Patriot Tech - Harris Corp
VistA Imaging Core DICOM Services Phase 1	VHA		G	G	G	G	G	G	G	G	Patriot Tech - Harris Corp
Vista Imaging Storage Management Enhancements Phase 1	VHA		G	G	G	G	G	G	G	G	Patriot Tech - Harris Corp
Access Received Closer To Home (ARCH) Automated Eligibility Determination	VHA		G	G	G	G	G	G	G	G	Harris/Halfacre

Department of Veterans Affairs OIT PMAS Dashboard

Active Projects Report

Project Name	Sponsor	Strikes	Overall	Rqmts	Sched Curr	Sched Prev	Cost Curr	Cost Prev	Cost Total	Acq Plan	Prime Contractor
ASIH Change to Bed Hold - VHA Directive	VHA		G	G	G	G	G	G	G	G	Ray Group International
Bed Management System	VHA		G	G	G	G	G	G	G	G	Ray Group International
EDIS v1	VHA		G	G	G	G	G	G	G	G	HP
EDIS v2	VHA		G	G	G	G	G	G	G	G	Ray Group International
FY 11 Surgery Annual Updates	VHA		G	G	G	G	G	G	G	G	HP
Intensive Care Unit and Anesthesia Record Keeper (ICU ARK) Analytics System	VHA		G	G	G	G	G	G	G	G	Ray Group International
National Utilization Management Integration (NUMI)	VHA		G	G	G	G	G	G	G	G	Ray Group International
Patient Advocacy Database	VHA		G	G	G	G	G	G	G	G	Ray Group International
Public Quality and Safety Website (PQSW)	VHA		G	G	G	G	G	G	G	G	Ray Group International
Surgery Quality and Workflow (SQWM)	VHA		G	G	G	G	G	G	G	G	SPAWAR
Veterans Benefit Handbook	VHA		G	G	G	NA	G	G	G	G	Ray Group International
Veterans Implant Tracking and Alert System (VITAS)	VHA		G	G	G	G	G	G	G	G	Patriot Tech - Harris Corp
Veterans Transportation Service	VHA		G	G	G	NA	G	G	G	G	Ray Group International
VHA Point Service Kiosk	VHA		G	G	G	G	G	G	G	G	Ray Group International
Integrated Operating Center (IOC)	OSP		G	G	G	NA	G	NA	G	G	Dell
Personal Identity Verification	OSP		G	G	G	G	G	G	G	G	HP
Business Intelligence (BI) Dashboard	SecVA		G	G	G	G	G	G	G	G	-Contractor TBD-

Department of Veterans Affairs OIT PMAS Dashboard

Active Projects Report

Project Name	Sponsor	Strikes	Overall	Rqmts	Sched Curr	Sched Prev	Cost Curr	Cost Prev	Cost Total	Acq Plan	Prime Contractor
Event Capture Enhancements	VHA		G	G	G	G	G	G	G	G	Systems Made Simple
Nov 2011 Release DSS Extracts	VHA		G	G	G	G	G	G	G	G	-Contractor TBD-
1E Power and Patch Management Pack (PPMP)	OIT		G	G	G	G	G	G	G	G	1E
Corporate and Regional Matrixed Budget System –CRMBS 218	OIT		G	G	G	G	G	G	G	G	A1C
Electronic Contract Management System	OAL		G	G	G	G	G	G	G	G	Aquilent Inc
Remote Order Entry System (ROES)	OAL		G	G	G	G	G	G	G	G	-In House-
VA Time and Attendance (VATAS)	OOM		G	G	G	G	G	G	G	G	Systems Made Simple
Talent Managment System FY11 Enhancements	HRA		G	G	G	G	G	G	G	G	OPM
RD GenISIS Scientific Analysis Platform	VHA		G	G	G	G	G	G	G	G	-In House-
VA Informatics and Computing Infrastructure (VINCI)	VHA		G	G	G	G	G	G	G	G	-In House-
Strategic Capital Investment Plan Automation Tool	SecVA		G	G	G	G	NA	G	G	G	VET Inc
Health Management Platform	VHA		G	G	G	G	G	G	G	G	HP
Bar Code Expansion (BCE) Positive Patient Identification	VHA		G	G	G	NA	G	NA	G	G	-Contractor TBD-
eClaims Iteration 4	VHA		G	G	G	G	G	G	G	G	Engineering Services Network
eIV Phase 3 Iteration 2	VHA		G	G	G	G	G	G	G	G	Engineering Services Network
ePayments Enhancements - Annual Updates	VHA		G	G	G	G	G	G	G	G	Engineering Services Network
ePayments FY09	VHA		G	G	G	G	G	G	G	G	Engineering Services Network

Department of Veterans Affairs OIT PMAS Dashboard

Active Projects Report

Project Name	Sponsor	Strikes	Overall	Rqmts	Sched Curr	Sched Prev	Cost Curr	Cost Prev	Cost Total	Acq Plan	Prime Contractor
ePharmacy Phase 5	VHA		G	G	G	G	G	G	G	G	Engineering Services Network
ICD-10 Changes for Lexicon, Encounter Forms, and Clinical Reminders	VHA		G	G	G	G	G	G	G	G	HP
Laboratory System Re-Engineering Project	VHA	1	Y	G	G	R	G	G	G	Y	Cerner
Pharmacy Legacy Enhancements - DME	VHA		G	G	G	G	G	G	G	G	HP
Pharmacy Re-Engineering (PRE) 0_5	VHA		G	G	G	G	G	G	G	G	HP
St Paul Rules Based Processing Claims Processing Pilot	VBA		G	Y	G	G	G	G	G	G	Austin Financial Services Center
STS ICD-10 Transition	VHA		G	G	G	G	G	G	G	G	HP
STS Laboratory Standardization	VHA		G	G	G	G	G	G	G	G	dNovus
STS VA Enterprise Terminology Services (VETS)	VHA		G	G	G	G	G	G	G	G	Perot Systems
VistA Fee HIPAA 5010 Implementation Discovery and Requirements	VHA		G	G	G	G	G	G	G	G	DSS
Apple Mac Standardization	OIT		G	G	G	G	G	G	G	G	IMMIX
Blood Bank Application Maintenance	VHA		G	G	G	G	G	G	G	G	SAIC
CAPRI Software Maintenance - Sustainment	VHA		G	G	G	G	G	G	G	G	-Contractor TBD-
Full Disk and Mobile Device Encryption	OIT		G	G	G	G	NA	NA	NA	G	-Contractor TBD-
Home TeleHealth Sustainment	VHA		G	G	G	G	G	G	G	G	-In House-
Middleware Services	OIT		G	G	G	G	G	G	G	G	VCS
Vitria BusinessWare 4-3 Migration	VHA		G	G	G	G	NA	NA	NA	NA	-In House-

Department of Veterans Affairs OIT PMAS Dashboard

Active Projects Report

Project Name	Sponsor	Strikes	Overall	Rqmts	Sched Curr	Sched Prev	Cost Curr	Cost Prev	Cost Total	Acq Plan	Prime Contractor
Administrative Data Repository (ADR)	VHA		G	G	G	G	G	G	G	G	SAIC
Bar Code Medication Administration (BCMA) - Inpatient Medications Requests for Special Focus Group - DME	VHA	1	G	G	G	G	G	G	G	G	HP
Clinical Case Registry (CCR)	VHA		G	G	G	G	G	G	G	G	Patriot Tech - Harris Corp
Consolidated Patient Account Center (CPAC)	VHA		G	G	G	G	NA	NA	NA	NA	-In House-
CWINRS_BDN Migration	VBA		G	G	G	G	G	G	G	NA	SCI
Embedded Fragment Registry	VHA		G	G	G	G	G	G	G	G	Patriot Tech - Harris Corp
HAISS	OIT		G	G	G	G	G	G	G	G	Vecna Technologies
Health Data Repository (HDR)	OIT		G	G	G	G	G	G	G	G	SAIC
Health Data Repository Regional Shadows	OIT		R	G	G	G	G	G	G	R	SAIC
Integrated Disability Evaluation System (IDES)	VBA		G	G	G	G	NA	NA	NA	G	-In House-
Military Eye Vision Injury Registry	VHA		G	G	G	G	G	G	G	G	Patriot Tech - Harris Corp
National Wireless Infrastructure - Complete Installation to 63 Sites	OIT		G	G	G	G	G	G	G	G	Catapult
OHRS - H1N1 Enhancements	VHA		G	G	G	G	G	G	G	G	HP
Oncology Tumor Registry (ONC)	VHA		G	G	G	G	G	G	G	G	Patriot Tech - Harris Corp
Spinal Cord Injury v3_0 - PMAS Approved DME and Implementation_Baseline	VHA		G	G	G	G	G	G	G	G	Technik
Traumatic Brain Injury Registry (TBI)	VHA		G	G	G	G	G	G	G	G	Patriot Tech - Harris Corp