

# Department of Veterans Affairs OIT PMAS Dashboard

## Active Projects Report

Major Initiative	Project Name	Sponsor	Strikes	Overall	Rqmts	Sched Curr	Sched Prev	Cost Curr	Cost Prev	Cost Total	Acq Plan	Prime Contractor
1 - EH	EVH Case Management HUD VASH-At-Risk Tracking	VHA		G	R	G	G	G	G	G	G	-Contractor TBD-
1 - EH	EVH CHALENG	VHA		G	G	G	G	G	G	G	G	
1 - EH	EVH Handheld Devices for Homeless Program	VHA		G	G	G	G	G	G	G	G	-Contractor TBD-
1 - EH	EVH Veteran Re-Entry Matching Service	VHA		O	Y	G	G	G	G	G	O	-Contractor TBD-
2 - VBMS	VBMS Phase 3	VBA		G	O	G	G	G	G	G	G	SPAWAR
2 - VBMS	VBMS Phase 4	VBA		G	O	G	G	G	G	G	G	SPAWAR
2 - VBMS	VETSNET Release Management - VR14	VBA		G	G	G	G	G	G	G	G	Systems Made Simple
2 - VBMS	Virtual VA Development for CAPRI	VBA		G	G	G	G	G	G	G	G	VET Inc
3 - Ch 33	Automate GI Bill Long-Term Solution Development	VBA		G	G	G	G	G	G	G	G	SPAWAR
4 - VLER	Administrative Data Repository (ADR)	OIT		G	G	G	G	G	G	G	G	SAIC
4 - VLER	BHIE Performance and Usability Enhancements (PUE)	VHA		G	G	G	G	G	G	G	G	Systems Made Simple
4 - VLER	Health Data Repository (HDR) II	OIT		G	G	G	G	G	G	G	G	SAIC
4 - VLER	Lab Data Sharing and Interoperability (LDSI)	VHA		G	G	G	G	G	G	G	G	-In House-
4 - VLER	Nationwide Health Information Network Adapter Gateway	VHA	2	R	G	R	G	G	G	G	G	CACI
4 - VLER	Nationwide Health Information Network Direct	VHA	2	R	G	R	G	G	G	G	G	CACI
4 - VLER	Nationwide Health Information Network Veteran Authorization and Preferences (VAP)	VHA	2	R	G	R	G	G	G	G	G	CACI
4 - VLER	VistAWeb Performance and User Interface Enhancements for VLER	VHA		G	G	G	NA	G	NA	G	G	Systems Made Simple
4 - VLER	VLER Data Access Services (DAS)	VHA		G	G	G	G	G	G	G	G	CACI
4 - VLER	Warrior Support Disability Benefits Questionnaires (DBQ)	VHA		G	G	G	G	G	G	G	NA	Harris

# Department of Veterans Affairs OIT PMAS Dashboard

## Active Projects Report

Major Initiative	Project Name	Sponsor	Strikes	Overall	Rqmts	Sched Curr	Sched Prev	Cost Curr	Cost Prev	Cost Total	Acq Plan	Prime Contractor
4 - VLER	Warrior Support Federal Case Management Tool (FCMT)	VHA	1	G	G	G	G	G	G	G	G	CACI
4 - VLER	Warrior Support Federal Case Management Tool (FCMT) - Integrated Disability Evaluation System	VHA		G	G	G	G	G	G	G	G	CACI
4 - VLER	Warrior Support Information Sharing Initiative (ISI)	VHA	1	G	G	G	NA	G	NA	G	G	Systems Made Simple
5 - IVMH	Behavioral Health Lab Software	VHA			G		NA	NA	NA	G	G	Information Innovators Inc
5 - IVMH	High Risk Mental Health Patient - National Reminder and Flag	VHA		G	G	G	G	G	G	G	G	-In House-
5 - IVMH	Identification of Principal Mental Health Provider	VHA		G	G	G	G	G	G	G	G	Planned Systems International
5 - IVMH	Mental Health Enhancements - Outcomes Monitoring	VHA		G	G	G	G	G	G	G	G	Planned Systems International
5 - IVMH	My Recovery Plan (MRP)	VHA	1	G	G	G	G	G	G	G	G	Planned Systems International
6 - VRM	Auto-Enrollment	VBA		G	O	G	NA	G	NA	G	G	-Contractor TBD-
6 - VRM	Customer Relationship Management (CRM)_Unified Desktop (UD)	VBA		G	G	G	G	G	G	G	G	SPAWAR
6 - VRM	E-Benefits Portal	OIT		G	G	G	G	G	G	G	G	SPAWAR
6 - VRM	Enrollment Legislative Changes	OIT		G	G	G	G	G	G	G	G	HP
6 - VRM	IAM Authentication Services	OIT		G	Y	G	G	G	G	G	G	VetsAmerica
6 - VRM	IAM Authorization Services	OIT		G	Y	G	G	G	G	G	G	VetsAmerica
6 - VRM	IAM Identity Services	VHA		G	G	G	G	G	G	G	G	SPAWAR
6 - VRM	Member Support Services	OIT		G	G	G	G	G	G	G	G	-In House-
6 - VRM	Military Service Data Sharing (MSDS)	VBA		G	G	G	G	G	G	G	G	HP
6 - VRM	Stakeholder Enterprise Portal (SEP)	OIT	1	G	G	G	R	G	G	G	G	SPAWAR
6 - VRM	Sustainment of National Resource Directory (NRD)	OIT		G	G	G	G	G	G	G	G	SPAWAR

# Department of Veterans Affairs OIT PMAS Dashboard

## Active Projects Report

Major Initiative	Project Name	Sponsor	Strikes	Overall	Rqmts	Sched Curr	Sched Prev	Cost Curr	Cost Prev	Cost Total	Acq Plan	Prime Contractor
6 - VRM	VADoD Identity Repository (VADIR)	VBA		G	G	G	G	G	G	G	G	VET Inc
6 - VRM	Veteran Financial Application (VFA)	VBA		G	G	G	G	G	G	G	G	HP
6 - VRM	Veteran Online Health Application (VOA)	VHA		G	G	G	NA	G	NA	G	G	HP
6 - VRM	Veterans On Line Application (VONAPP) II	VBA	1	R	G	R	G	G	G	G	G	SPAWAR
6 - VRM	VRM Knowledge Management	VBA	1	G	G	G	G	G	G	G	G	-Contractor TBD-
6 - VRM	VRM Service-Oriented Architecture (SOA)	VBA		G	G	G	G	G	G	G	G	7 Delta Inc
7 - NMC	Breast Cancer Clinical Case Registry	VHA		G	G	G	G	NA	NA	G	G	7 Delta Inc
7 - NMC	Clinical Video Teleconferencing (CVT)	VHA		G	G	G	NA	G	NA	G	G	-Contractor TBD-
7 - NMC	Document and Ancillary Imaging	VHA		G	G	G	G	G	G	G	G	Harris
7 - NMC	Health Risk Assessment (HRA)	VHA		G	G	G	G	G	G	G	G	Aquilent Inc
7 - NMC	Home TeleHealth (HT) Capabilities Enhancements	VHA		G	G	G	G	G	G	G	G	HP
7 - NMC	IP Video to Home National Expansion	VHA		G	G	G	NA	G	NA	G	NA	-In House-
7 - NMC	My HealtheVet - Secure Messaging	VHA		G	G	G	G	G	G	G	G	7 Delta Inc
7 - NMC	My HealtheVet and eBenefits Portal Integration	VHA		G	O	G	NA	G	NA	G	G	7 Delta Inc
7 - NMC	My HealtheVet Capabilities Enhancement	VHA		G	G	G	NA	G	NA	G	G	7 Delta Inc
7 - NMC	My HealtheVet- Online Viewing PHR	VHA		G	G	G	G	G	G	G	G	7 Delta Inc
7 - NMC	National Teleradiology Program (SDE Infrastructure)	OIT		G	G	G	G	G	G	G	G	-Contractor TBD-
7 - NMC	Patient Advocacy Database	VHA		G	G	G	G	G	G	G	G	7 Delta Inc
7 - NMC	Primary Care Management Module (PCMM) Rehost_Reengineering	VHA		G	G	G	NA	G	NA	G	G	HP

# Department of Veterans Affairs OIT PMAS Dashboard

## Active Projects Report

Major Initiative	Project Name	Sponsor	Strikes	Overall	Rqmts	Sched Curr	Sched Prev	Cost Curr	Cost Prev	Cost Total	Acq Plan	Prime Contractor
7 - NMC	Telemedicine (Store and Forward Telepathology Teleaudiology)	VHA		G	G	G	G	G	G	G	G	Patriot Tech - Harris Corp
7 - NMC	VA DoD Image and Scanned Document Sharing Phase I	VHA	1	G	G	G	G	G	G	G	G	Harris
7 - NMC	VistA Imaging Core DICOM Services Phase 1	VHA		G	G	G	G	G	G	G	G	Harris
7 - NMC	Vista Imaging Storage Management Enhancements Phase 1	VHA		G	G	G	G	G	G	G	G	Harris
8 - EVEAH	Bed Management Solution (BMS) Version 1	VHA		G	G	G	G	G	G	G	G	Harris
8 - EVEAH	Emergency Department Integration Software (EDIS) - Version 2	VHA		G	G	G	G	G	G	G	G	Ray Group International
8 - EVEAH	National Utilization Management Integration (NUMI)	VHA		G	G	G	G	G	G	G	G	Harris
8 - EVEAH	Public Quality and Safety Website (PQSW)	VHA		G	G	G	G	G	G	G	G	Harris
8 - EVEAH	Surgery Quality and Workflow Manager (SQWM)	VHA		G	G	G	G	G	G	G	G	Harris
8 - EVEAH	Veterans Benefit Handbook	VHA	1	G	G	G	G	G	G	G	G	7 Delta Inc
8 - EVEAH	Veterans Implant Tracking and Alert System (VITAS)	VHA		G	G	G	G	G	G	G	G	Patriot Tech - Harris Corp
8 - EVEAH	Veterans Transportation Service (VTS)	VHA		G	G	G	G	G	G	G	G	7 Delta Inc
8 - EVEAH	VHA Point Service (Kiosks)	VHA		G	G	G	G	G	G	G	G	Harris
9 - P	Very Small Aperture Terminal (VSAT) Operations and Maintenance Procurement	OSP		G	G	G	NA	G	NA	G	G	-In House-
11 - IOM	eCMS Interface to IFCAP Project	OAL		G	G	G	G	NA	NA	NA	G	Distributed Solutions Inc
11 - IOM	IT Performance Dashboard	OIT		G	G	G	G	G	G	G	G	C2 Solutions Group
11 - IOM	Project Management Accountability System (PMAS) Dashboard	OIT		G	G	G	NA	G	NA	G	G	VetsAmerica
11 - IOM	Remote Order Entry System (ROES) Enhancements	OAL		G	G	G	G	G	G	G	G	-In House-
11 - IOM	Sustainment of Electronic Contract Management System (eCMS)	OAL		G	G	G	G	G	G	G	G	DV United

# Department of Veterans Affairs OIT PMAS Dashboard

## Active Projects Report

Major Initiative	Project Name	Sponsor	Strikes	Overall	Rqmts	Sched Curr	Sched Prev	Cost Curr	Cost Prev	Cost Total	Acq Plan	Prime Contractor
11 - IOM	VA Time and Attendance System (VATAS)	OIT		G	G	G	G	G	G	G	G	Systems Made Simple
11 - IOM	VAFM Construction Project Management Software	OIT		G	G	G	G	G	NA	G	G	Computerized Facility Integration
11 - IOM	VAFM Corporate and Regional Matrixed Budget Management System	OIT		G	G	G	G	G	G	G	G	A1C
11 - IOM	VAFM Space and Equipment Planning System-SEPS 3	OIT		G	G	G	G	G	G	G	G	SPAWAR
11 - IOM	WebHR	OIT		G	G	G	G	G	G	G	G	-Contractor TBD-
12 - HCIP	CSEMO Performance and Talent Management System (CPTMS)	HRA		G	G	G	NA	G	G	G	G	Plateau
12 - HCIP	Human Resource (HR) Academy Web Portal	HRA		G	G	G	G	G	G	G	G	Metters Inc
12 - HCIP	Personnel Accountability System (PAS)	HRA		G	G	G	G	G	G	G	G	SPAWAR
12 - HCIP	Talent Management System FY11 Enhancements	HRA		G	G	G	G	G	G	G	G	Plateau
12 - HCIP	VA for Vets	HRA		G	G	G	G	G	G	G	G	Serco
13 - R&D	The Genomic Informatics System for Integrative Science (GenIISIS)	VHA		G	G	G	G	G	G	G	G	-In House-
13 - R&D	Veterans Informatics and Computing Infrastructure Consortium for Health Informatics Research	VHA		G	G	G	G	G	G	G	G	-In House-
14 - SCIP	SCIP Automation Tool (SAT) - Long Term Solution	SecVA		G	G	G	G	G	G	G	G	Banyan Technology Solutions Inc
15 - HCE	Beneficiary Travel Enhancement	VHA		G	G	G	G	G	G	G	G	Systems Made Simple
15 - HCE	Non-VA Care - Claims Processing	VHA		Y	G	G	G	Y	R	R	G	DSS
16 - INFORM	Health Management Platform	VHA		G	G	G	G	G	G	G	G	HP
DME	Bar Code Medication Administration (BCMA) - SFG IRA	VHA	1	G	G	G	G	G	G	G	G	HP
DME	Centralized Administrative Accounting Transaction System	VBA		G	O	G	G	G	G	G	G	HDRi
DME	Compensation and Pension Record Interchange (CAPRI) Tactical Enhancements	VHA		G	G	G	G	G	G	G	G	HP

**Department of Veterans Affairs OIT PMAS Dashboard**  
**Active Projects Report**

Major Initiative	Project Name	Sponsor	Strikes	Overall	Rqmts	Sched Curr	Sched Prev	Cost Curr	Cost Prev	Cost Total	Acq Plan	Prime Contractor
DME	CPRS Version 29	VHA		G	G	G	G	G	G	G	G	HP
DME	CPRS Version 30	VHA		G	G	G	G	G	G	G	G	HP
DME	DSS Extracts-Event Capture 3-5			G	G	G	G	G	G	G	G	Systems Made Simple
DME	ICD-10 Changes for Class 1 Financial Products	VHA		G	G	G	G	G	G	G	G	HP
DME	ICD-10 Changes for Lexicon, Encounter Forms, and Clinical Reminders	VHA		G	G	G	G	G	G	G	G	HP
DME	ICD-10 Class 3 Field Level Assessment	VHA		G	G	G	G	G	G	G	G	Systems Made Simple
DME	ICD-10 Conversion of Class 1 Clinical Remaining Products	VHA		G	G	G	G	G	G	G	G	HP
DME	ICD-10 Remediation of the Cache System	VHA		G	G	G	G	G	G	G	G	Harris
DME	Laboratory System Re-Engineering Project	VHA	1	G	G	G	G	G	G	G	G	Cerner
DME	Pharmacy Re-Engineering - PRE (PECS_MOCHA)	VHA		G	G	G	G	G	G	G	G	HP
DME	Pharmacy Re-Engineering - PRE (PPS-N)	VHA		G	G	G	G	G	G	G	G	SwRI
DME	Reasonable Charges Billing Enhancements - Annual Updates	VHA		G	G	G	G	G	G	G	G	Engineering Services Network
DME	Safety Updates for Medication Prescription Management	VHA		G	G	G	G	G	G	G	G	HP
DME	SPS Scope Action Plan (ISO-9001)- PRISM iQMS	VHA		G	G	G	G	G	G	G	G	Proquis Inc
DME	STS - Problem List Standardization	OIT		G	G	G	G	G	G	G	G	Systems Made Simple
DME	STS - VA Enterprise Terminology Services (VETS)	OIT		G	G	G	G	G	G	G	G	Systems Made Simple
DME	VistA Fee HIPAA 5010 Implementation Discovery and Requirements	VHA		G	G	G	G	G	G	G	G	DSS
SUSTAIN	Apple Mac Standardization	OIT		G	G	G	G	G	G	G	G	-In House-
SUSTAIN	Corporate DR COOP Study Analysis	OIT		G	G	G	G	G	G	G	G	MITRE

# Department of Veterans Affairs OIT PMAS Dashboard

## Active Projects Report

Major Initiative	Project Name	Sponsor	Strikes	Overall	Rqmts	Sched Curr	Sched Prev	Cost Curr	Cost Prev	Cost Total	Acq Plan	Prime Contractor
SUSTAIN	Deployment of Rights Management Server	OIT		G	G	G	G	G	G	G	G	-In House-
SUSTAIN	EMF - Federated Data Repository (FDR)	OIT		G	G	G	G	G	G	G	G	-Contractor TBD-
SUSTAIN	Enterprise Antivirus Update	VHA		G	G	G	NA	G	NA	G	G	-Contractor TBD-
SUSTAIN	Facility Infrastructure Standards and Improvement Phase II (FISI)	OIT		G	G	G	G	G	G	G	G	ASM Research Inc
SUSTAIN	Home TeleHealth Sustainment	VHA		G	G	G	G	G	G	G	G	-In House-
SUSTAIN	National Wireless Infrastructure - WiFi Installation at Remaining 26 Sites	OIT		G	G	G	NA	G	NA	G	G	-Contractor TBD-
SUSTAIN	Network Infrastructure Prep and ACL Changes in Support of PACS iSite Architecture Upgrade	VHA	1	G	G	G	NA	G	NA	G	G	Philips
SUSTAIN	Network Scanning Tool	OIT		G	G	G	NA	G	NA	G	G	-Contractor TBD-
SUSTAIN	North Chicago VA and USN Navy Great Lakes Hospital Merger	VHA	1	G	G	G	G	G	G	G	G	-In House-
SUSTAIN	Server Virtualization	OIT		G	G	G	G	G	G	G	G	-In House-
SUSTAIN	Windows 7 National Deployment	OIT		G	G	G	G	G	G	G	G	-In House-
UNK	iEHR Program Management Support	SecVA		G	G	G	G	G	G	G	G	-Contractor TBD-
UNK	iEHR Service Oriented Architecture (SOA) Suite	SecVA		G	G	G	G	G	G	G	G	Harris
UNK	JAL FHCC - Consults	SecVA		G	G	G	G	G	G	G	G	SPAWAR
UNK	JAL FHCC - Financial Management	SecVA		G	G	G	G	G	G	G	G	SPAWAR
UNK	Traumatic Brain Injury Registry (TBI)	VHA		G	G	G	G	G	G	G	G	Patriot Tech - Harris Corp