

Department of Veterans Affairs OIT PMAS Dashboard

Active Projects Report

Major Initiative	Project Name	Sponsor	Strikes	Overall	Rqmts	Sched Curr	Sched Prev	Cost Curr	Cost Prev	Cost Total	Acq Plan	Prime Contractor
1 - EVH	EVH National Homeless Registry - HMIS (Homeless Management Information System)	VHA		G	G	G	G	G	G	G	G	-In House-
1 - EVH	EVH National Registry - Web Based Management Models	VHA		G	G	G	G	G	G	G	G	-In House-
2 - VBMS	Fast Track Claims Processing (Agent Orange)	SecVA		G	G	G	G	G	G	G	G	-Contractor TBD-
2 - VBMS	VBMS Phase 2	VBA		G	G	G	G	G	G	G	G	SPAWAR
2 - VBMS	VETSNET Release Management - VR 12	VBA		G	G	G	G	G	G	G	G	NGIT
3 - GIBILL	Chapter 33 Release 5_1	VBA	1	G	G	G	G	G	G	G	G	SPAWAR
3 - GIBILL	Education Application Development – TIMS	VBA		G	G	G	G	G	G	G	G	EDGE Sys LLC
3 - GIBILL	Education Application Development – WSMS	VBA		G	G	G	G	G	G	G	G	VET Inc
4 - VLER	Administrative Data Repository (ADR)	OIT		G	G	G	G	G	G	G	G	SAIC
4 - VLER	BHIE Performance and Usability Enhancements (PUE)	VHA		G	G	G	G	G	G	G	G	Systems Made Simple
4 - VLER	CHDR Veteran Health Information Model Release	VHA		G	G	G	G	G	G	G	G	Systems Made Simple
4 - VLER	Lab Data Sharing and Interoperability (LDSI)	VHA		G	Y	G	G	G	G	G	G	-In House-
4 - VLER	Memorial Affairs Letters Enhancements	NCA		G	G	G	NA	G	NA	G	G	CACI
4 - VLER	Memorial Affairs Performance and Usability Enhancements (MAPUE)	NCA		G	G	G	NA	G	NA	G	G	CACI
4 - VLER	Memorial Affairs Redesign	NCA		G	G	G	NA	G	NA	G	G	CACI
4 - VLER	Nationwide Health Information Network Adapter Gateway	VHA	1	G	G	G	G	G	G	G	G	SPAWAR
4 - VLER	Nationwide Health Information Network Direct	VHA	1	G	G	G	NA	G	NA	G	G	CACI

Department of Veterans Affairs OIT PMAS Dashboard
Active Projects Report

Major Initiative	Project Name	Sponsor	Strikes	Overall	Rqmts	Sched Curr	Sched Prev	Cost Curr	Cost Prev	Cost Total	Acq Plan	Prime Contractor
4 - VLER	Nationwide Health Information Network Veteran Authorization and Preferences (VAP)	VHA		G	G	G	NA	G	NA	G	G	CACI
4 - VLER	STS ICD-10 Transition	VHA		G	G	G	G	G	G	G	G	HP
4 - VLER	VLER PMO Support	VHA		G	G	G	G	G	G	G	G	Systems Made Simple
4 - VLER	Warrior Support Federal Case Management Tool (FCMT)	OIT		G	G	G	G	G	G	G	G	SPAWAR
4 - VLER	Warrior Support Information Sharing Initiative (ISI)	VHA			G		NA	G	NA	G	G	M2
4 - VLER	Warrior Support Veteran Tracking Application (VTA) FY11	OIT		G	G	G	G	G	G	G	G	SPAWAR
5 - IVMH	Identification of Principal Mental Health Provider	VHA		G	G	G	G	G	G	G	G	Planned Systems
5 - IVMH	Mental Health Enhancements - Outcomes Monitoring	VHA		G	G	G	NA	G	NA	G	G	Planned Systems
6 - VRM	Civilian Health and Medical Program of the Department of Veterans Affairs (CHAMPVA)	VHA		G	G	G	NA	G	NA	G	G	VET Inc
6 - VRM	Customer Relationship Management (CRM)_Unified Desktop (UD)	VBA		G	G	G	G	G	G	G	G	SPAWAR
6 - VRM	E-Benefits Portal	OIT		G	G	G	G	G	G	G	G	SPAWAR
6 - VRM	Enrollment Legislative Changes	OIT		G	G	G	G	G	G	G	G	HP
6 - VRM	IAM Authentication Services	OIT		G	Y	G	NA	G	NA	G	G	CACI
6 - VRM	IAM Authorization Services	OIT		G	Y	G	NA	G	NA	G	G	CACI
6 - VRM	IAM Identity Services	VHA		G	G	G	G	G	G	G	G	SPAWAR
6 - VRM	Member Support Services	OIT		G	O	G	NA	G	NA	G	G	-In House-
6 - VRM	Military Service Data Sharing (MSDS)	VBA		G	G	G	G	G	G	G	G	HP

Department of Veterans Affairs OIT PMAS Dashboard

Active Projects Report

Major Initiative	Project Name	Sponsor	Strikes	Overall	Rqmts	Sched Curr	Sched Prev	Cost Curr	Cost Prev	Cost Total	Acq Plan	Prime Contractor
6 - VRM	Sustainment of National Resource Directory (NRD)	OIT		G	G	G	G	G	G	G	G	SPAWAR
6 - VRM	VADoD Identity Repository (VADIR)	VBA		G	G	G	NA	G	NA	G	G	VET Inc
6 - VRM	VAM Health Revenue Center (HRC) Phase I	VBA		G	G	G	NA	G	NA	G	G	Verizon
6 - VRM	Veteran Financial Application (VFA)	VBA		G	G	G	NA	G	NA	G	G	HP
6 - VRM	Veteran Identity Eligibility Reporting System (VIERS)	VBA		G	G	G	NA	G	NA	G	G	-Contractor TBD-
6 - VRM	Veteran Online Health Application (VOA)	VHA		R	G	R	NA	G	NA	G	G	Systems Made Simple
6 - VRM	Veterans On Line Application (VONAPP) II	VBA		G	G	G	NA	G	NA	G	G	SPAWAR
6 - VRM	VetSuccess Rehost	VHA		R	Y	R	NA	G	NA	G	R	-Contractor TBD-
6 - VRM	VRM Knowledge Management	VBA		G	G	G	G	G	G	G	G	-Contractor TBD-
6 - VRM	VRM Service-Oriented Architecture (SOA)	VBA		G	G	G	G	G	NA	NA	G	7 Delta Inc
7 - NHCM	Document and Ancillary Imaging	VHA		G	G	G	G	G	G	G	G	Harris
7 - NHCM	Home TeleHealth (HT) Capabilities Enhancements	VHA		G	G	G	G	G	G	G	G	HP
7 - NHCM	My HealtheVet - Secure Messaging	VHA		G	G	G	G	G	G	G	G	7 Delta Inc
7 - NHCM	My HealtheVet Capabilities Enhancement	VHA		G	G	G	NA	G	NA	G	G	7 Delta Inc
7 - NHCM	My HealtheVet- Online Viewing PHR	VHA		G	G	G	G	G	G	G	G	7 Delta Inc
7 - NHCM	National Teleradiology Program	VHA		G	G	G	G	G	G	G	G	dNovus
7 - NHCM	Radiology HL7 Interface Update	VHA		G	G	G	G	G	G	G	G	-In House-

Department of Veterans Affairs OIT PMAS Dashboard

Active Projects Report

Major Initiative	Project Name	Sponsor	Strikes	Overall	Rqmts	Sched Curr	Sched Prev	Cost Curr	Cost Prev	Cost Total	Acq Plan	Prime Contractor
7 - NHCM	Telemedicine (Store and Forward Telepathology Teleaudiology)	VHA		G	G	G	G	G	G	G	G	Patriot Tech - Harris Corp
7 - NHCM	VA DoD Image and Scanned Document Sharing Phase I	VHA	1	G	G	G	G	G	G	G	G	Harris
7 - NHCM	VistA Imaging Core DICOM Services Phase 1	VHA		G	G	G	G	G	G	G	G	Patriot Tech - Harris Corp
7 - NHCM	Vista Imaging Storage Management Enhancements Phase 1	VHA		G	G	G	G	G	G	G	G	Patriot Tech - Harris Corp
8 - EVEAH	Absent Sick in Hospital (ASIH) Bed Hold	VHA		G	G	G	G	G	G	G	G	Ray Group International
8 - EVEAH	Access Received Closer To Home (ARCH) Automated Eligibility Determination	VHA		G	G	G	G	G	G	G	G	Harris/Halfacre
8 - EVEAH	Annual Surgery Updates (ASU)	VHA		G	G	G	G	G	G	G	G	HP
8 - EVEAH	Bed Management Solution (BMS) Version 1	VHA		G	G	G	G	G	G	G	G	Ray Group International
8 - EVEAH	Emergency Department Integration Software (EDIS) - Version 2	VHA		G	G	G	G	G	G	G	G	Ray Group International
8 - EVEAH	Intensive Care Unit and Anesthesia Record Keeper (ICU ARK) Analytics System	VHA		G	G	G	G	G	G	G	G	Ray Group International
8 - EVEAH	National Utilization Management Integration (NUMI)	VHA		G	G	G	G	G	G	G	G	Ray Group International
8 - EVEAH	Patient Advocacy Database	VHA		G	G	G	G	G	G	G	G	Ray Group International
8 - EVEAH	Public Quality and Safety Website (PQSW)	VHA		G	G	G	G	G	G	G	G	Ray Group International
8 - EVEAH	Surgery Quality and Workflow (SQWM)	VHA		G	G	G	G	G	G	G	G	SPAWAR
8 - EVEAH	Veterans Benefit Handbook	VHA	1	G	G	G	NA	G	G	G	G	Ray Group International
8 - EVEAH	Veterans Implant Tracking and Alert System (VITAS)	VHA		G	G	G	G	G	G	G	G	Patriot Tech - Harris Corp
8 - EVEAH	Veterans Transportation Service (VTS)	VHA		G	G	G	G	G	G	G	G	Ray Group International

Department of Veterans Affairs OIT PMAS Dashboard

Active Projects Report

Major Initiative	Project Name	Sponsor	Strikes	Overall	Rqmts	Sched Curr	Sched Prev	Cost Curr	Cost Prev	Cost Total	Acq Plan	Prime Contractor
8 - EVEAH	VHA Point Service (Kiosks)	VHA		G	G	G	G	G	G	G	G	Ray Group International
9 - IOC	FY11 PIV Development	OSP	2	G	G	G	G	G	G	G	G	HP
9 - IOC	IOC - Common Operating Picture - COOP	OIT		G	Y	G	NA	NA	NA	NA	G	MITRE
11 - IOM	1E Power and Patch Management Pack (PPMP)	OIT		G	G	G	G	G	G	G	G	1E
11 - IOM	Electronic Contract Management System	OAL		G	G	G	G	G	G	G	G	Aquilent Inc
11 - IOM	EMF - Federated Data Repository (FDR)	OIT		G	G	G	G	NA	NA	NA	G	-Contractor TBD-
11 - IOM	Remote Order Entry System (ROES) Enhancements	OAL		G	G	G	G	G	G	G	G	-In House-
11 - IOM	VA Time and Attendance System (VATAS)	OIT		G	G	G	G	G	G	G	G	Systems Made Simple
11 - IOM	VAFM Business Management System Support and Hosting	OIT		G	G	G	NA	G	NA	G	G	SPAWAR
11 - IOM	VAFM Corporate and Regional Matrixed Budget Management System	OIT		G	G	G	G	G	G	G	G	A1C
12 - HCIP	Central Office Human Resources Service (COHRS) Workload Tracking System	HRA		G	G	G	G	G	G	G	G	Micropact
12 - HCIP	Child Care Records Management System	HRA		G	G	G	G	G	G	G	G	Metters Inc
12 - HCIP	Equal Employment Opportunity-Alternate Dispute Resolution (EEO-ADR) Dashboard	HRA		G	O	G	G	G	G	G	G	-Contractor TBD-
12 - HCIP	Labor Management Relations Tracking System (LMR)	HRA		G	O	G	G	G	G	G	G	Micropact
12 - HCIP	Personnel Accountability System (PAS)	HRA		G	G	G	G	G	G	G	G	SPAWAR
12 - HCIP	Reasonable Accommodation Compliance System	HRA		G	O	G	G	G	G	G	G	Micropact
12 - HCIP	SES Collaborative Website	HRA		G	Y	G	G	G	G	G	G	Pricewaterhouse Coopers

Department of Veterans Affairs OIT PMAS Dashboard

Active Projects Report

Major Initiative	Project Name	Sponsor	Strikes	Overall	Rqmts	Sched Curr	Sched Prev	Cost Curr	Cost Prev	Cost Total	Acq Plan	Prime Contractor
12 - HCIP	Talent Management System FY11 Enhancements	HRA		G	G	G	G	G	G	G	G	Plateau
12 - HCIP	VA for Vets	HRA		G	G	G	G	G	G	G	G	Serco
13 - R&D	The Genomic Informatics System for Integrative Science (GenISIS)	VHA		G	G	G	G	G	G	G	G	-In House-
13 - R&D	Veterans Informatics and Computing Infrastructure Consortium for Health	VHA		G	G	G	G	G	G	G	G	-In House-
14 - SCIP	SCIP Automation Tool (SAT) - Long Term Solution	SecVA		G	G	G	G	G	G	G	G	Banyan Technology
14 - SCIP	Strategic Capital Investment Plan Automation Tool	SecVA		G	G	G	G	G	G	G	G	Banyan Technology
16 - INFORM	Health Management Platform	VHA		G	G	G	G	G	G	G	G	HP
CORE+	Bar Code Expansion (BCE) Positive Patient Identification	VHA		G	G	G	NA	G	NA	G	G	-Contractor TBD-
CORE+	CPRS Version 29	VHA		G	G	G	G	G	G	G	G	HP
CORE+	eClaims Iteration 4	VHA		G	G	G	G	G	G	G	G	Engineering Services
CORE+	eIV Phase 3 Iteration 2	VHA		G	G	G	G	G	G	G	G	Engineering Services
CORE+	Enhancements to Prescription Copayment	VHA		G	G	G	G	G	G	G	NA	-In House-
CORE+	ePayments Enhancements - Annual Updates	VHA		G	G	G	G	G	G	G	G	Engineering Services
CORE+	ePayments FY 2010	VHA		G	G	G	G	G	G	G	G	Engineering Services
CORE+	ePharmacy Claims - Phase 6	VHA		G	G	G	G	G	G	G	G	Engineering Services
CORE+	ePharmacy D_0 V2	VHA		G	G	G	G	G	G	G	G	Engineering Services
CORE+	ePharmacy Phase 5	VHA		G	G	G	G	G	G	G	G	Engineering Services

Department of Veterans Affairs OIT PMAS Dashboard
Active Projects Report

Major Initiative	Project Name	Sponsor	Strikes	Overall	Rqmts	Sched Curr	Sched Prev	Cost Curr	Cost Prev	Cost Total	Acq Plan	Prime Contractor
CORE+	Event Capture Enhancements	VHA		G	G	G	G	G	G	G	G	Systems Made Simple
CORE+	FDA Medication Guides Update	VHA	1	G	G	G	G	G	G	G	NA	-In House-
CORE+	Fee Data and HERO	VHA		G	G	G	G	G	G	G	G	Engineering Services
CORE+	ICD-10 Changes for Class 1 Financial Products	VHA		O	G	G	G	G	G	G	O	HP
CORE+	ICD-10 Changes for Lexicon, Encounter Forms, and Clinical Reminders	VHA		G	G	G	G	G	G	G	G	HP
CORE+	ICD-10 Conversion of Class 1 Clinical Remaining Products	VHA		G	G	G	G	G	G	G	G	HP
CORE+	Laboratory System Re-Engineering Project	VHA	1	Y	G	G	G	G	G	G	Y	Cerner
CORE+	Miscellaneous Obligation Enhancements	OOM		G	G	G	G	G	G	G	NA	-In House-
CORE+	Nov 2011 Release DSS Extracts	VHA		G	G	G	G	G	G	G	G	Systems Made Simple
CORE+	PAID Enhancements for VANOD	VHA		G	G	G	G	G	G	G	G	Engineering Services
CORE+	Pharmacy Legacy Enhancements	VHA		G	G	G	G	G	G	G	G	HP
CORE+	Pharmacy Re-Engineering - PRE (PECS_MOCHA)	VHA		G	G	G	G	G	G	G	G	SwRI
CORE+	Pharmacy Re-Engineering - PRE (PPS-N)	VHA		G	G	G	G	G	G	G	G	HP
CORE+	SPD Scope Action Plan (ISO-9001)- PRISM iQMS	VHA		G	O	G	G	G	G	G	G	Proquis Inc
CORE+	St Paul Rules Based Processing Claims Processing Pilot	VBA		G	G	G	G	G	G	G	G	Austin Financial Services Center
CORE+	STS - Problem List Standardization	OIT		G	G	G	G	G	G	G	G	HP
CORE+	STS - VA Enterprise Terminology Services (VETS)	OIT		G	G	G	G	G	G	G	G	Dell

Department of Veterans Affairs OIT PMAS Dashboard

Active Projects Report

Major Initiative	Project Name	Sponsor	Strikes	Overall	Rqmts	Sched Curr	Sched Prev	Cost Curr	Cost Prev	Cost Total	Acq Plan	Prime Contractor
CORE+	STS Laboratory Standardization	VHA		G	G	G	G	G	G	G	G	dNovus
CORE+	VA DoD VistA Fee-IPAC Interface	VHA		G	G	G	G	G	G	G	G	Engineering Services
CORE+	VistA Fee HIPAA 5010 Implementation Discovery and Requirements	VHA		G	G	G	G	G	G	G	G	DSS
SUSTAIN	Apple Mac Standardization	OIT		G	G	G	G	G	G	G	G	IMMIX
SUSTAIN	Deployment of Rights Management Server	OIT		G	G	G	G	NA	NA	G	NA	-In House-
SUSTAIN	Home TeleHealth Sustainment	VHA		G	G	G	G	G	G	G	G	-In House-
SUSTAIN	North Chicago VA and USN Navy Great Lakes Hospital Merger	VHA		G	G	G	G	NA	NA	NA	NA	-In House-
SUSTAIN	Sustainment of Blood Bank Maintenance	VHA		G	G	G	G	G	G	G	G	SAIC
SUSTAIN	Vitria BusinessWare 4-3 Migration	VHA		G	G	G	G	NA	NA	NA	NA	-In House-
UNK	Bar Code Medication Administration (BCMA) - SFG IRA	VHA	1	G	G	G	G	G	G	G	G	HP
UNK	Clinical Case Registry (CCR)	VHA		G	G	G	G	G	G	G	G	Patriot Tech - Harris Corp
UNK	CWINRS_BDN Migration	VBA		G	G	G	G	G	G	G	NA	SCI
UNK	HAISS	OIT		G	G	G	G	G	G	G	G	Vecna Technologies
UNK	Health Data Repository (HDR) II	OIT		G	G	G	G	G	G	G	G	SAIC
UNK	Military Eye Vision Injury Registry	VHA		G	G	G	G	G	G	G	G	Patriot Tech - Harris Corp
UNK	National Wireless Infrastructure - Complete Installation to 63 Sites	OIT		G	G	G	G	G	G	G	G	Catapult
UNK	National Wireless Infrastructure - Site Surveys of Remaining 111 Sites	OIT		G	G	G	G	G	NA	NA	G	-Contractor TBD-

Department of Veterans Affairs OIT PMAS Dashboard

Active Projects Report

Major Initiative	Project Name	Sponsor	Strikes	Overall	Rqmts	Sched Curr	Sched Prev	Cost Curr	Cost Prev	Cost Total	Acq Plan	Prime Contractor
UNK	OHRS - H1N1 Enhancements	VHA		G	G	G	G	G	G	G	G	HP
UNK	Oncology Tumor Registry (ONC)	VHA		G	G	G	G	G	G	G	G	Patriot Tech - Harris Corp
UNK	Traumatic Brain Injury Registry (TBI)	VHA		G	G	G	G	G	G	G	G	Patriot Tech - Harris Corp