

## Department of Veterans Affairs OIT PMAS Dashboard Summary

	O	O	G	G	Y	Y	R	R	NA	NA	Total
<b>Overall Rating</b>	2	1%	136	96%	1	1%	2	1%	0	0%	142
<b>Requirements</b>	6	4%	130	92%	6	4%	0	0%	0	0%	142
<b>Schedule-Curr Increment</b>	0	0%	139	98%	0	0%	2	1%	0	0%	142
<b>Schedule-Prev Increment</b>	0	0%	119	84%	0	0%	0	0%	23	16%	142
<b>Cost-Curr Increment</b>	0	0%	137	96%	0	0%	0	0%	5	4%	142
<b>Cost-Prev Increment</b>	0	0%	114	80%	0	0%	0	0%	28	20%	142
<b>Total Cost - Project</b>	0	0%	136	96%	0	0%	0	0%	6	4%	142
<b>Acquisition Plan</b>	2	1%	131	92%	1	1%	1	1%	7	5%	142

*\*Only Active projects are reported in this table.*

Project Status	Count	%
Active	142	39%
Closed-Completed	70	19%
Closed-Stopped	13	4%
Closed-Unfunded	28	8%
New Start	44	12%
Paused	4	1%
Planning	66	18%
<b>Total</b>	<b>367</b>	<b>100%</b>

*\*All projects reported in this table*

### LEGENDS

OVERALL PROJECT RATING	
O	Not reported
G	Project on track
Y	Project slipping
R	Project failing

SCHEDULE-CURRENT INCREMENT	
O	Not reported
G	Less than 30 days
Y	Between 30 and 44 days
R	Greater than 44 days

COST-CURRENT INCREMENT	
O	Not reported
G	Less than 10%
Y	Between 10% and 24%
R	Greater than 24%

COST-PROJECT RATING	
O	Not reported
G	Less than 10%
Y	Between 10% and 24%
R	Greater than 24%

SCHEDULE-PREVIOUS INCREMENT	
O	Not reported
G	Less than 30 days
Y	Between 30 and 44 days
R	Greater than 44 days

COST-PREVIOUS INCREMENT	
O	Not reported
G	Less than 10%
Y	Between 10% and 24%
R	Greater than 24%

REQUIREMENTS/BUS PROCESS	
O	Not reported
G	Both documents signed
Y	One document signed
R	Neither document signed

ACQUISITION PLAN	
O	Not reported
G	Awards on track
Y	Potential schedule delays
R	Schedule delays