

Department of Veterans Affairs IT Product Delivery Dashboard

Federal Desktop Core Configuration (FDCC)				EXHIBIT 300				PRIME	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
OIT	G	G	G	G	G	G	G	G	N A
Automated Position Management System (APMS)				EXHIBIT 300 APMS				PRIME In House	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
HRA	G	G	G	G	G	G	G	G	G
LGY Knowledge Management				EXHIBIT 300 Benefits Processing and Workflow (Knowledge Mgmt)				PRIME TBD	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
VBA	Y	G	R	G	G	G	G	G	Y
Blood Bank - VBECS v1.0 Updates				EXHIBIT 300 Blood Bank				PRIME SAIC	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
VHA	G	G	G	G	G	G	G	G	G
Blood Bank Application Maintenance				EXHIBIT 300 Blood Bank				PRIME SAIC	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
VHA	G	G	G	G	G	G	R	R	G
Blood Bank System				EXHIBIT 300 Blood Bank				PRIME In-House	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
VHA	G	G	G	G	G	G	G	G	G

Department of Veterans Affairs IT Product Delivery Dashboard

Centralized Admin Accounting (CAATSS)				EXHIBIT 300 C&P Application Maintenance				PRIME HDR	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
VBA	G	G	G	G	G	G	G	G	G
Chapter 33 Interim Solution				EXHIBIT 300 Chapter 33				PRIME In House	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
VBA	G	G	G	G	G	G	G	G	G
Chapter 33 Long Term Solution				EXHIBIT 300 Chapter 33				PRIME SPAWAR	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
VBA	G	G	R	G	G	G	G	G	G
Regional Data Processing Center				EXHIBIT 300 Corporate IT Support				PRIME In House	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
VHA	Y	G	R	G	G	Y	Y	R	Y
Education - FOCAS				EXHIBIT 300 Education Application Maintenance				PRIME DV United	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
VBA	G	G	Y	G	G	G	G	R	G
Enterprise Human Resource Integration (EHRI)				EXHIBIT 300 E-Gov: Electronic HR Initiative (EHRI)				PRIME OPM (IAA)	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
HRA	G	G	G	G	G	G	G	G	G

Department of Veterans Affairs IT Product Delivery Dashboard

Enrollment System Modernization				EXHIBIT 300 Enrollment Enhancements				PRIME Systems Made Simple (SMS)	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
VHA	Y	G	Y	G	G	G	G	G	Y
e-Authentication				EXHIBIT 300 Enterprise Cyber Security Program				PRIME VetsAmerica	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
OIT	Y	G	O	G	G	G	G	G	Y
Electronic FOIA Tracking System				EXHIBIT 300 Enterprise Cyber Security Program				PRIME AINS, Inc	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
OIT	G	G	G	G	G	G	G	G	G
Enterprise Antivirus				EXHIBIT 300 Enterprise Cyber Security Program				PRIME In House	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
OIT	G	G	G	G	R	G	G	G	G
E-Payroll				EXHIBIT 300 E-Payroll				PRIME OPM (IAA)	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
OOF	G	G	G	G	G	G	G	G	G
Integrated Financial Accounting System (IFAS)				EXHIBIT 300 FLITE				PRIME Contractor TBD	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
OOM	R	G	R	G	G	G	G	G	R

Department of Veterans Affairs IT Product Delivery Dashboard

Strategic Asset Management (SAM): Phase 2				EXHIBIT 300 FLITE				PRIME GDIT	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
OOM	R	G	G	Y	G	R	G	G	G
HAC - Audiocare Implementation				EXHIBIT 300 Health Administration Center (HAC) IT Operations				PRIME In House	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
VHA	G	G	G	G	G	G	G	G	G
HAC - Data Warehouse Phase III				EXHIBIT 300 Health Administration Center (HAC) IT Operations				PRIME Vangent	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
VHA	G	G	G	G	G	G	G	G	G
HAC - Medicare Crossover Project				EXHIBIT 300 Health Administration Center (HAC) IT Operations				PRIME HIPAA Ready	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
VHA	G	G	G	G	G	G	G	G	G
HAC - Severity DRG and POA Implementation				EXHIBIT 300 Health Administration Center (HAC) IT Operations				PRIME In House	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
VHA	G	G	G	G	G	G	G	G	G
Clinical Data Service				EXHIBIT 300 Health Data Repository				PRIME SAIC	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
VHA	G	G	Y	G	G	G	G	G	G

Department of Veterans Affairs IT Product Delivery Dashboard

HDR Historical				EXHIBIT 300 Health Data Repository				PRIME In-House	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
VHA	G	G	Y	G	G	G	G	G	G
HDR Interim Message Solution (IMS)				EXHIBIT 300 Health Data Repository				PRIME SAIC	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
VHA	G	G	Y	G	G	G	G	G	G
Health Data Repository (HDR) Data Warehouse				EXHIBIT 300 Health Data Repository				PRIME SAIC	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
VHA	G	G	Y	G	G	G	G	G	G
Health Data Repository (HDR) II				EXHIBIT 300 Health Data Repository				PRIME SAIC	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
VHA	Y	G	Y	G	G	G	N A	G	Y
Disability Evaluation System (DES)				EXHIBIT 300 Medical IT Support				PRIME In House	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
OIT	G	G	G	G	G	G	G	G	G
Exchange Consolidation (Region 4)				EXHIBIT 300 Medical IT Support				PRIME In House	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
OIT	G	G	G	G	R	G	G	G	G

Department of Veterans Affairs IT Product Delivery Dashboard

National Wireless Infrastructure				EXHIBIT 300 Medical IT Support				PRIME Catapult	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
OIT	Y	G	G	G	G	Y	Y	Y	G
RDC Optimization - VistA High Availability				EXHIBIT 300 Medical IT Support				PRIME In House	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
OIT	G	G	Y	G	G	G	G	G	N A
VistARO Infrastructure Engineering				EXHIBIT 300 Medical IT Support				PRIME In House	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
VHA	G	G	G	G	G	G	G	G	G
Vitria BusinessWare 4.3 migration				EXHIBIT 300 Medical IT Support				PRIME In House	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
VHA	Y	G	G	G	G	G	G	Y	Y
MyHeV Iteration 9				EXHIBIT 300 MyHealtheVet				PRIME 7 Delta Inc.	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
VHA	R	G	G	G	G	G	G	G	R
Virtual VA App Development				EXHIBIT 300 Paperless Delivery of Veterans Benefits				PRIME Duty First (formerly Bearing Point)	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
VBA	Y	G	G	G	G	G	G	G	Y

Department of Veterans Affairs IT Product Delivery Dashboard

Defense Fin Accounting Svc Sec Transmission				EXHIBIT 300 Payroll/HR Systems				PRIME In House	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
OIT	Y	G	G	G	R	G	G	G	Y
Personal Identification Verification (PIV)				EXHIBIT 300 Personal Identity Verification				PRIME Electronic Data Systems (EDS)	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
OSP	Y	G	R	G	G	G	G	G	Y
Pharmacy Re-Engineering (PRE) .5				EXHIBIT 300 Pharmacy Reengineering				PRIME In-House	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
VHA	R	G	G	G	G	G	G	G	R
HealtheVet Scheduling				EXHIBIT 300 Scheduling Replacement				PRIME Systems Made Simple (SMS)	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
VHA	G	G	R	G	G	G	G	R	G
VA Wide e-Travel Solution				EXHIBIT 300 VA Wide e-Travel Solution				PRIME GSA (IAA)	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
OOF	G	G	G	G	G	G	G	G	G
Compensation and Pension COLA Release				EXHIBIT 300 VETSNET				PRIME In House	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
VBA	G	G	Y	G	G	G	G	G	G

Department of Veterans Affairs IT Product Delivery Dashboard

Pension Eligibility Verification Report (EVR) Release				EXHIBIT 300 VETSNET				PRIME In House	
SPONSOR VBA	OVERALL G	PMAS STATUS G	REQ'MENTS Y	SCHED - CURR G	SCHED - PREV G	COST - CURR G	COST - PREV G	COST - TOTAL G	ACQ PLAN G
VETSNET Release 6				EXHIBIT 300 VETSNET				PRIME NGIT	
SPONSOR VBA	OVERALL G	PMAS STATUS G	REQ'MENTS Y	SCHED - CURR G	SCHED - PREV G	COST - CURR G	COST - PREV G	COST - TOTAL G	ACQ PLAN G
VETSNET Release 7				EXHIBIT 300 VETSNET				PRIME NGIT	
SPONSOR VBA	OVERALL G	PMAS STATUS G	REQ'MENTS Y	SCHED - CURR G	SCHED - PREV G	COST - CURR G	COST - PREV G	COST - TOTAL G	ACQ PLAN G
VONAPP2				EXHIBIT 300 Virtual VA				PRIME Duty First (formerly Bearing Point)	
SPONSOR VBA	OVERALL G	PMAS STATUS G	REQ'MENTS Y	SCHED - CURR G	SCHED - PREV N A	COST - CURR G	COST - PREV N A	COST - TOTAL R	ACQ PLAN G
Administrative Data Repository (ADR)				EXHIBIT 300 Vista AD				PRIME SAIC	
SPONSOR VHA	OVERALL R	PMAS STATUS G	REQ'MENTS Y	SCHED - CURR G	SCHED - PREV G	COST - CURR R	COST - PREV Y	COST - TOTAL O	ACQ PLAN G
CAPRI GUI Enhancements 2008				EXHIBIT 300 Vista AD				PRIME Systems Made Simple (SMS)	
SPONSOR VHA	OVERALL G	PMAS STATUS G	REQ'MENTS Y	SCHED - CURR G	SCHED - PREV G	COST - CURR G	COST - PREV G	COST - TOTAL G	ACQ PLAN G

Department of Veterans Affairs IT Product Delivery Dashboard

Clinical Case Registries				EXHIBIT 300 Vista AD				PRIME In-House	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
VHA	G	G	Y	G	Y	G	G	G	G
CLIO v1				EXHIBIT 300 Vista AD				PRIME VCS (Perot, SAIC, EDS and Merlin)	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
VHA	Y	G	G	G	G	G	G	Y	Y
Embedded Fragment Registry				EXHIBIT 300 Vista AD				PRIME Patriot Technologies	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
VHA	G	G	G	G	G	G	G	G	G
Eye Vision Injury Registry				EXHIBIT 300 Vista AD				PRIME Patriot Technologies	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
VHA	G	G	G	G	G	G	G	G	G
Filmless Radiology				EXHIBIT 300 Vista AD				PRIME Harris Corporation	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
VHA	G	G	R	G	G	G	G	G	G
Healthcare Assc Infect'n/Influenza Surveil Sys (HAISS)				EXHIBIT 300 Vista AD				PRIME Vecna Technologies	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
VHA	Y	G	Y	G	G	G	G	G	Y

Department of Veterans Affairs IT Product Delivery Dashboard

James A Lovell Federal Health Care Center				EXHIBIT 300 Vista AD				PRIME SPAWAR	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
VHA	R	G	G	G	N A	G	G	G	R
LDSI - Anatomic Pathology/Microbiology				EXHIBIT 300 Vista AD				PRIME In House	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
VHA	G	G	G	G	G	G	G	G	G
National Utilization Management Integration (NUMI)				EXHIBIT 300 Vista AD				PRIME Acquilent	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
VHA	G	G	Y	G	G	G	G	G	O
Occupational Health Safety Reporting System (OHRS)				EXHIBIT 300 Vista AD				PRIME Electronic Data Systems	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
VHA	R	G	Y	G	O	Y	Y	N A	R
Oncology Tumor Registry				EXHIBIT 300 Vista AD				PRIME In-House	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
VHA	G	G	R	G	G	G	G	G	G
RAI/MDS Maintenance				EXHIBIT 300 Vista AD				PRIME KSG	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
VHA	G	G	R	G	G	G	G	G	G

Department of Veterans Affairs IT Product Delivery Dashboard

Spinal Cord Injury v3.0				EXHIBIT 300 Vista AD				PRIME KSG	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
VHA	R	G	G	O	O	R	G	O	G
TBI Registry				EXHIBIT 300 Vista AD				PRIME Patriot Technologies	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
VHA	G	G	Y	G	G	G	G	G	G
TeleMedicine				EXHIBIT 300 Vista AD				PRIME Patriot Technologies	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
VHA	G	G	R	G	G	G	G	G	G
VA/DoD Image Sharing				EXHIBIT 300 Vista AD				PRIME Patriot Tech/Harris Corp	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
VHA	G	G	R	G	G	G	G	G	G
Veterans Identification Card (VIC)				EXHIBIT 300 Vista AD				PRIME Electronic Data Systems (EDS)	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
VHA	G	G	R	G	G	G	G	G	G
Veterans Implant Tracking Alert System (VITAS)				EXHIBIT 300 Vista AD				PRIME Patriot Technologies	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
VHA	G	G	R	G	G	G	G	G	G

Department of Veterans Affairs IT Product Delivery Dashboard

Veterans Tracking Application (VTA) Enhancements				EXHIBIT 300 Vista AD				PRIME SPAWAR	
SPONSOR SecVA	OVERALL 	PMAS STATUS 	REQ'MENTS 	SCHED - CURR 	SCHED - PREV 	COST - CURR 	COST - PREV 	COST - TOTAL 	ACQ PLAN
VistA Imaging Core				EXHIBIT 300 Vista AD				PRIME Patriot Technologies	
SPONSOR VHA	OVERALL 	PMAS STATUS 	REQ'MENTS 	SCHED - CURR 	SCHED - PREV 	COST - CURR 	COST - PREV 	COST - TOTAL 	ACQ PLAN
VistA Imaging Storage				EXHIBIT 300 Vista AD				PRIME Patriot Technologies	
SPONSOR VHA	OVERALL 	PMAS STATUS 	REQ'MENTS 	SCHED - CURR 	SCHED - PREV 	COST - CURR 	COST - PREV 	COST - TOTAL 	ACQ PLAN
Deployment Toolkit				EXHIBIT 300 Vista FM				PRIME SPAWAR	
SPONSOR OIT	OVERALL 	PMAS STATUS 	REQ'MENTS 	SCHED - CURR 	SCHED - PREV 	COST - CURR 	COST - PREV 	COST - TOTAL 	ACQ PLAN
HeV Middleware Services				EXHIBIT 300 Vista FM				PRIME VCS (mix of contracts)	
SPONSOR OIT	OVERALL 	PMAS STATUS 	REQ'MENTS 	SCHED - CURR 	SCHED - PREV 	COST - CURR 	COST - PREV 	COST - TOTAL 	ACQ PLAN
Master Patient Index				EXHIBIT 300 Vista FM				PRIME In House	
SPONSOR VHA	OVERALL 	PMAS STATUS 	REQ'MENTS 	SCHED - CURR 	SCHED - PREV 	COST - CURR 	COST - PREV 	COST - TOTAL 	ACQ PLAN

Department of Veterans Affairs IT Product Delivery Dashboard

Person Service Identity Management				EXHIBIT 300 Vista FM				PRIME SPAWAR	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
VHA	G	G	G	G	G	G	G	G	G
Pharmacy Re-Engineering Terminology Support				EXHIBIT 300 Vista FM				PRIME Perot Systems	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
VHA	G	G	R	G	G	G	G	G	G
Prosthetics Standardization				EXHIBIT 300 Vista FM				PRIME dNovus	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
VHA	G	G	R	G	G	G	G	G	G
STS - Immunizations Standardization				EXHIBIT 300 Vista FM				PRIME dNovus	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
VHA	R	G	R	R	G	G	G	G	G
STS - Laboratory Standardization				EXHIBIT 300 Vista FM				PRIME Electronic Data Systems	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
VHA	G	G	R	G	G	G	G	G	G
STS - Standard Data Services (SDS)				EXHIBIT 300 Vista FM				PRIME Electronic Data Systems	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
VHA	G	G	R	G	G	G	G	G	G

Department of Veterans Affairs IT Product Delivery Dashboard

STS - Terminology Ops, Maintenance, and Support				EXHIBIT 300 Vista FM				PRIME Electronic Data Systems	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
VHA	G	G	R	G	G	G	G	G	G
VA Enterprise Terminology Services (VETS) v9				EXHIBIT 300 Vista FM				PRIME Electronic Data Systems	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
VHA	G	G	G	G	Y	G	G	G	G
VistA Messaging Service				EXHIBIT 300 Vista FM				PRIME VCS (mix of contracts)	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
OIT	G	G	R	G	G	G	G	G	G
Laboratory System Reengineering Project (LSRP)				EXHIBIT 300 Vista Laboratory IS Reengineering				PRIME COTS Cerner; Interface In-house	
SPONSOR	OVERALL	PMAS STATUS	REQ'MENTS	SCHED - CURR	SCHED - PREV	COST - CURR	COST - PREV	COST - TOTAL	ACQ PLAN
VHA	R	G	G	G	N A	G	N A	G	R